

PROJECT STATUS REPORT

Development progress, next phase and delivery timeline

Summary — Stage 1 (Core Platform) is complete and has been tested as agreed. Work is now moving into Stage 2 (Campaigns & Sharing). As agreed, the platform is being delivered in two development stages before launch; the third feature will follow after go-live.

PROGRESS OVERVIEW

COMPLETED — STAGE 1

- Secure sign-in with separate access levels for administrators and managers
- Organization dashboard for managing the platform in one place
- Donor contact system — add, organize and tag supporters
- Core website pages: Home, About, Contact, FAQ, Privacy, Terms
- Finalized design in the agreed brand colours

NEXT — STAGE 2

- Creation and management of fundraising campaigns
- Shareable campaign links, QR codes and WhatsApp/SMS/email distribution
- Public campaign page where donors can view and contribute
- Automatic receipts and live progress tracking

PROJECT TIMELINE

STAGE	DESCRIPTION	STATUS	TARGET
Stage 1	Core Platform & Donor Pool	✓ Complete	21 August 2026
Stage 2	Campaign Creation & Link Distribution	In progress	Now – mid-September 2026
Stage 3	User Acceptance Testing, Deployment & Launch	Upcoming	Late September 2026
Stage 4	Instant Push Donation module	Post-launch	Scheduled after go-live

OPEN ITEMS & DECISIONS NEEDED

- Platform name.** "Changia" is currently the working name built into the system. Dr. Msuya has asked for a Swahili name (one or two words) for the public-facing brand — directions discussed include *Jamii Yangu* and *Msalamia Mwema*. A separate naming proposal is attached for review; a decision is best made now, before the platform goes live.
- Production hosting.** The platform has not yet been deployed to a live hosting environment — it is currently running in a development setting. Deployment is planned as part of Stage 3 (Testing & Go-Live).
- Accommodation cost.** Dr. Msuya has arranged to cover the team's accommodation for this engagement, TZS 35,000 each via two payment control numbers — 994462516209 (Mr. Mkori) and 994462516211 — for a total of TZS 70,000. Received and acknowledged with thanks.
- Third feature timing.** As agreed, the platform is being delivered in two development stages before launch. Instant Push Donations (Stage 4) will be developed after go-live, once real usage from donors and managers can inform its design.